
November 2020 –Bayway Tentative 3-Month look ahead reports/submittals to NJDEP 

 

• November       

1. 3-Month look ahead 

2. A18 (Pitch Area) Technical Impracticability Report to NJDEP (pending P66 review) 

3. A18 (Pitch Area) Pitch Construction Completion Report/Pilot Program to NJDEP (pending 

P66 review) 

4. A18 (Pitch Area) RFSR Addendum to NJDEP (pending P66 review) 

5. Four-Landfill Remedial Action Report to NJDEP (Pending LSRP review)  

6. A9 (Conservation Area) Soil and Ground Water RAR to NJDEP (Pending LSRP review)   

7. Landfarm Closure Report to LSRP  

Note:    Non-routine field operations (weather dependent) includes - additional PDI field work 

(various IAOCs)  

 

• December        

1. 3-Month look ahead 

2. Landfarm Closure Report to NJDEP (pending LSRP review) 

3. Deed Notice for PSE&G Portion of the BRC to LSRP and NJDEP (pending PSE&G approval) 

 

Note:    Non-routine field operations (weather dependent) includes – C1 construction, additional 

PDI field work (various IAOCs)  

 

• January         

1. 3-Month look ahead 

2. D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil 

RAWA/Overburden Ground Water RAR to LSRP 

3. Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14 Response to NJDEP’s April 16, 2020 

comments 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



• Reports in the queue 

1. Response to January 23, 2018 NJDEP PFC email 

2. C1 (Former Tank 319 Waterfront Landfill Area)/C2 (Waterfront Area) Revised Letter of 

Interpretation 

3. C1 (Former Tank 319 Waterfront Landfill Area)/C2 (Waterfront Area) Ecological RA 

4. C2 (Waterfront Area) Soil RAW 

5. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA  

6. D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR 

7. D6 (Western Shore of Reservoir) Soil and Ground Water RAR 

8. E1 (Clean Fill) Soil FFSR  

9. E1 (Clean Fill) Overburden Ground Water and Soil RAW 

10. E1 (Clean Fill) Ecological RA  

11. F1/F2/F3 (40-Acre) Remedial Action Report (RAR) 

12. Revised Bedrock Ground Water PDI Report 

13. Deed Notice and Soil RAP (Infineum) 

 

• Meetings 

 

1. A18 (Pitch Area) Technical Impracticability Meeting – TBD 

2. A18 (Pitch Area) Permit Advocacy Meeting – TBD 

3. Morses Creek – Review SPM and RERAR RTC 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



• Reports Submitted to NJDEP Pending Review  

 
Deliverable Date submitted to DEP 

(Department) 

Priority for 

ExxonMobil 

Tasks to be completed pending 

approval 

C1/C2/C3 Terrestrial Ecological RA 

Summary Memo 

2/18/20 (SRP) Med • C1/C2/C3 Ecological RA 

• RA Planning 

E2 Supplemental Surficial Soil 

Sampling Tech Memo to LSRP and 

NJDEP 

4/9/20 (SRP) Low • NA 

E1 Remedial Action Approach 4/20/20 (SRP and SHW) Very High • E1 (Clean Fill) RA Planning 

C1 (Former Tank 319 Waterfront 

Landfill Area)/C2 (Waterfront 

Area) Aquatic Ecological RA – 

Preliminary Results Summary 

Report 

4/29/20 (SRP) Med • C-Series Ecological RA 

Active Ground Water Remedial 

Action Permit 

6/5/20 Med • Approval of Active GW RAP 

Gasoline Blending Tankfield 

(GBT)/Gasoline Component 

Tankfield (GCT) Soil RAR 

5/8/20 Low • Finalized RAR 

C1 Soil RAW RTC 6/25/20 Med • Finalization of RAW (although 

RA approved) 

E1 Aquatic Eco Data Summary RTC 8/27/20 Low` • Finalizations of ERA 

Soil Remedial Action Permit (P66 

owned portion of Bayway) 

8/6/20 High • Approval of Soil RAP 

1H 2020 SAPR 9/30/20 Low • Requests for implementation 

of revised requirements  

 

 

 


